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George Goodridge/RP +#
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TECHNICAL STATUS REPORT

PREPARED FOR: Tom Post/EPA Region 10
COPIES TO: Byung Maeng/Ecology

PREPARED BY: Patt O’Flaherty/CH2M HILL

DATE: November 9, 1994

SUBJECT: Rhéne-Poulenc Monthly Status Report

SITE NAME AND

LOCATION: Rhone-Poulenc, Inc./Seattle Plant
Tukwila, WA

REPORTING

PERIOD: October 1 through October 31, 1994

PROJECT: NPE35051.A1

Following is CH2M HILL’s technical status report summary for the RCRA Corrective
Action Project at Rhone-Poulenc’s (RPI) Seattle Plant. This status report summarizes
activities implemented and planned for this Corrective Action project and is intended to be
transmitted to U.S. EPA Region 10 in fulfillment of the monthly progress reports required
in Consent Order No. 1091-11-20-3008(h).

Progress Made This Reporting Peried

Task A2-Applicable Regulations and Permits

RPT has started its application to Ecology (Olympia office) for a NPDES Baseline General
Permit for Storm Water Discharges to discharge stormwater during site preparation.

The public notice required for this permit was published in The Seattle Times on October
28 and 31, 1994. This notice will run for two days.

Howard Steele (Ecology) requested that copies of the monthly progress report be
submitted to additional Northwest Regional Office Ecology staff including Michelsen,
Fujita, and Elardo.
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Task A3-Interim Measures

EPA (Post) was informed by RPI (Liu) that RPI intends to sign a lease agreement with
NW Container to use the site for container storage (sea/land containers) and to relocate
the current parking site utilized by Kenworth Truck employees. Kenworth parking will
shift from the east side of the plant (along E. Marginal Way) to the NW corner of the site.
In order to prepare the site for these tenants, demolition of structures such as concrete
footings will occur. RPI will provide site preparation information to U.S. EPA as an
interim measure submittal.

Monitoring wells at the Facility were monitored for LNAPL on October 6, 1994, The
survey (log attached) indicated that LNAPL has not been observed beyond a film or
sheen.

Task A6-RFI Data Evaluaiion & Report
RPI continues to evaluate RFI results and review the draft RFI report.

Concrete samples of a raised slab which supported a compressor were collected on
October 11, 1994 by RPI (Rahier) for site lease related activities. The test results show
the slab is contaminated with PCBs (Arachlor 1254) at 2500 mg/kg. U.S. EPA (Post and
Haselberger) were notified by RPI (Liu) of this finding on October 14, 1994. The slab
has been covered, marked with caution tape, and will be removed according to TSCA
disposal requirements and as an Interim Measure under this RFIL.

Deliverables Submitted

The September Progress Report was submitted to U.S. EPA on October 11, 1994,

Activities Planned During Next Reporting Period

Task A6-RFI Data Evaluation & Report

Identify areas requiring demolition in order to prepare Interim Measures submittal to EPA.

Continue to monitor LNAPL thickness.

Task A6-RFI Data Evaluation & Report

Continued preparation of the RFI report.

pal/rhdne-p/statA94.epa
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RHONE POULENC - E. MarEinal Way Facility
LNAPL SURVEY LOG
Floating Product Layer Thickness in Hundredths of a Foot

HI0 0.0 0.0 Film Film
H1 0.0 Sheen
MWI12 0.0 0.0 | 0.007' | Sheen
H11 0.0 Film
DM7 0.0 0.0
H9 0.0 0.0
Hé6 0.0 0.0
DM2A 0.0 0.0
DM2B 0.0 0.0
DMS8 0.0 0.0
A9 0.0 0.0
DM3A 0.0 0.0
DM3B 0.0 0.0
A2 0.0 0.0
Ad 0.0 0.0
DM4 0.0 0.0
B4 0.0 0.0
B2 0.0 0.0
DM5 0.0 0.0
BIA 0.0 0.0
BiB 0.0 0.0
Ci 0.0 0.0
DM6 0.0 0.0
BS 0.0 0.0
G3 0.0 0.0
Gl 0.0 0.0
B6 0.0 0.0
MWI3

MWi4

MWI15

MW16

MWI17

MW18

MWI9

MW20

Kemnoned product layer with bailer.

* Bunied under rubble,

pal/general/inapl.oct

Note: Shaded areas reflect current LNAPL survey.
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